Stephanie Carr/R1/USEPA/US To R1 Records-Cir-RCRA@epa

CcC
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bcc

Subject Fw: Revised Schedule - 80 Wampus Lane, Milford CT
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Keith.Kuerzel@erm.com

. To Matt Hoagland/R1/USEPA/US@EPA, Stephanie
07/08/2004 02:29 PM Carr/R1/LgJJSEPA/US@EPA, @ P
gennady.shteynberg@po.state.ct.us,
maurice.hamel@po.state.ct.us
cc Jim.Pfeifer@erm.com, Kevin.King@erm.com

Subject Revised Schedule - 80 Wampus Lane, Milford CT

All,

Please find attached the revised schedule and cover letter.

Keith R. Kuerzel

ERM Northeast

Two Hartford Square West, Suite 300
146 Wyllys Street

Hartford, CT 06106

Ph. (860) 524-5678
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Environmental
Resources
Management

Two Hartford Square West
146 Wyllys Street, Suite 300
Hartford, CT 06106

(860) 524-5678

(860) 524-5680 (fax)
http://www.erm.com

July 8, 2004

Mr. Gennady Shteynberg

Connecticut Department of Environmental Protection
Bureau of Waste Management

Permitting, Enforcement and Remediation Division
79 Elm Street

Hartford, CT 06106 ERM

cc: Mr. Maurice Hamel, DEP
Ms. Stephanie Carr, EPA
Mr. Matthew Hoagland, EPA

RE: Revised Schedule for Investigation and Remediation
Former Burndy/Framatome Facility
80 Wampus Lane, Milford, Connecticut

Dear Mr. Shytenberg;:

This revised Schedule for Investigation and Remediation of this Site is
being submitted in response to EPA concerns regarding the initiation of
the additional tasks required at 80 Wampus Lane. The disposal of the
stockpiled soil at the Site is approved into the disposal facility and pending
contractor availability, the stockpiled materials will begin leaving the Site by
July 15, 2004.

Attached is the newly revised schedule for the investigation and remediation
of the Site. It is our understanding that the remaining characterization
activities proposed for the Site in the original Work Plan and Addendum,
along with additional activities identified during the completion of the
investigation work between 2000 and 2002, will be conducted under the
direct oversight of the Connecticut DEP, with additional input and review
from the Environmental Protection Agency (EPA).

This schedule was prepared in general accordance with C.G.S. Subsection
22a-134a(i), the public participation requirements of the Remediation
Standard Regulations. This Schedule is also being issued in accordance with
verbal directives presented during the aforementioned meeting/conference
call with EPA, ERM and Wampus.
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Please call us if there are any questions or comments regarding this revised
schedule.

Regards,

G F

James L. Pfeifer, LEP
Senior Project Manager
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REVISED SCHEDULE FOR INVESTIGATION AND REMEDIATION

Former Framatome facility
80 Wampus Lane, Milford, Connecticut

PROPOSED
TASK DESCRIPTION COMPLETION
# DATE
1 Submit Revised Schedule for Investigation and Remediation to July 8, 2004
CT DEP*
2 Remove existing stockpiled soil and concrete pile from Site as By July 15, 2004
hazardous waste
3 Initiate investigation of swale area (AOC-1) By July 30, 2004
4 Complete investigation of swale area (AOC-1) By August 15, 2004
5 Develop Swale Area specific RAP for review and comment by September 1, 2004
DEP
6 Provide Public Notice of Proposed Remediation September 15, 2004
7 Address Public Comments, if any; Revise RAP, as necessary October 15, 2004
8 Initiate Swale Remediation October 22, 2004
9 Complete Swale Remediation November 12, 2004
10 Initiate Investigation of other AOCs not previously characterized By November 19, 2004
Complete Characterization of other AOCs not previously By December 15, 2004
characterized
Develop RAP for remainder of Site for review and comment by By December 31, 2004
DEP
12 Address DEP Comments, if any; Revise RAP, as necessary By January 15, 2005
Commence Remediation of remaining AOCs in Accordance with By January 31, 2005
Revised RAP
Prepare Phase IV Report Within 90 days of

completion of site
remediation and
confirmation groundwater
monitoring

Submit Verification of Site Remediation by LEP

Within 15 days after
completion of Phase IV
Report
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